COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 14/ 2003

ESTI MATE SUMVARY 07:31:12
CONTI D: C12124 ESTI MATE NO. 0010 FI NL SPEC YR: 1999
PCN: 12124-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 147.0 DAYS TI ME ALLOW 147 WORK DAYS
N. FORK S. ARKANSAS RI VER PERCENT TIME: 100. 00 ORI G TI ME ALLOW 110 WORK DAYS
PROQJECT NO BR 0502- 046
N. Fork S. Arkansas River
NAVE OF ROAD: US 50
PRQIECT COUNTI ES: CHAFFEE
CONTRACTOR:
ACA PRODUCTS | NC. PAY PERI OD ENDI NG 11/ 14/ 2003 DATE TI ME STARTED 04/19/2002
P. O BOX 1887 DATE LET 04/ 04/ 2002 DATE WORK BEGAN 05/ 06/ 2002
DATE AWARDED 04/ 08/ 2002 DATE TI ME SToPPED 07/03/2003
DATE CONTRACT EXECUTED  04/19/2002 DATE ACCEPTED 07/ 03/ 2003
BUENA VI STA CO 81211 719/ 395- 3790 DATE NOTI CE TO PROCEED 04/ 19/ 2002
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJIECT AMT: $ 1, 717, 935. 34 PARTI Cl PATI NG $ 1,717,935. 36 $ 0. 00
AWARD PRQJECT AMT: $ 1, 688,523.83 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1,717, 935. 36 0.00
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,717, 935. 36 0. 00
TOTAL CLAI MB; $ 0.00 RETAI NAGE 0.00 11, 700. 78
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 1,717, 935. 36 11, 700. 78
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,717, 935. 36 11, 700. 78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 11, 700. 78

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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| TEM
DESCRI PTI ON

*CLEARI NG AND GRUBBI NG

REMOVAL OF HEADWALL

REMOVAL OF PI PE

REMOVAL OF DELI NEATOR

REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT ( PLANI NG

REMOVAL OF GROUND SI GN

*REMOVAL OF FENCE

PLUG CULVERT

CLEAN CULVERT

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
LS 0. 000
24, 383. 57000 1. 000
3. 000 3. 000
EACH 0. 000
498. 00000 3. 000
376. 000 376. 000
LF 0. 000
33. 95000 376. 000
16. 000 16. 000
EACH 0. 000
11. 45000 16. 000
206. 000 206. 000
SY 0. 000
5. 16000 206. 000
9, 741. 000 9, 741. 000
Sy 0. 000
1. 65000 9, 741. 000
662. 000 662. 000
SY 0. 000
9. 11000 662. 000
13. 000 13. 000
EACH 0. 000
33. 72000 13. 000
5, 001. 000 5, 001. 000
LF 0. 000
0. 40000 5, 001. 000
1. 000 1. 000
EACH 0. 000
552. 00000 1. 000
2.000 2.000
EACH 0. 000

546. 36000 2.000
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CONTI D: Cl12124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12124-BI D ESTI MATE RUN 11/ 14/ 2003
PRQJECT: BR 0502- 046 ESTI MATE NO 0010 07:31:12

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-06000 REMOVAL OF DETOUR 1. 000 1. 000
LS 0. 000 0.00
9, 850. 00000 1. 000 9, 850. 00
0065 203-00060 EMBANKVMENT MATERI AL ( COVPLETE | N PLACE) 43, 060. 000 43, 060. 000
cy 0. 000 0. 00
4. 93000 43, 060. 000 212, 285. 80
0070 203-00100  MJCK EXCAVATI ON 254. 000 254. 000
cy 0. 000 0. 00
6. 25000 254. 000 1, 587. 50
0075 203-01140 ROLLI NG DELETED BY 105-47. CIM 0. 000 0. 000
HOUR 0. 000 0. 00
83. 43000 0. 000 0. 00
0080 203-01500 BLADI NG DELETED BY 105-47. CIM 0. 000 0. 000
HOUR 0. 000 0.00
77. 78000 0. 000 0. 00
0085 203-01510  BACKHCE 46. 000 46. 000
HOUR 0. 000 0. 00
95. 86000 46. 000 4, 409. 56
0090 203-01550 DOZI NG DELETED BY 105-47. CIM 0. 000 0. 000
HOUR 0. 000 0.00
89. 10000 0. 000 0. 00
0095 203-01594  COMBI NATI ON LOADER 44.000 44. 000
HOUR 0. 000 0. 00
77. 80000 44. 000 3, 423. 20
0100 203-01597  POTHOLI NG DELETED BY 105-47. CIM 0. 000 0. 000
HOUR 0. 000 0.00
106. 80000 0. 000 0. 00
0105 206-00000  STRUCTURE EXCAVATI ON 288. 000 288. 000
cy 0. 000 0. 00
2. 90000 288. 000 835. 20
0110 206-00065  STRUCTURE BACKFI LL (FLOW FILL) 24. 000 24. 000
cy 0. 000 0. 00
93. 52000 24. 000 2, 244. 48



CONTI D Cl2124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 12124-BI D ESTI MATE RUN 11/ 14/ 2003
PRQJECT: BR 0502- 046 ESTI MATE NO 0010 07:31:12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 207-00205 TOPSO L 3, 124. 000 3, 124. 000
CY 0. 000 0. 00
14. 67000 3, 124. 000 45, 829. 08
0120 207-00305  WETLAND TOPSO L 58. 000 58. 000
cY 0. 000 0. 00
10. 20000 58. 000 591. 60
0125 207-00310  STOCKPI LE WETLAND TOPSO L 58. 000 58. 000
CY 0. 000 0. 00
7.80000 58. 000 452. 40
0130 208-00005 EROSI ON LOG 500. 000 500. 000
LF 0. 000 0. 00
8. 23000 500. 000 4, 115. 00
0135 208-00011 EROCSI ON BALES (WEED FREE) 24. 000 24.000
EACH 0. 000 0. 00
28. 49000 24.000 683. 76
0140 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 1. 000
LS 0. 000 0. 00
2, 800. 00000 1. 000 2, 800. 00
0145 208-00200  ERGCSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0. 00
16, 900. 00000 1. 000 16, 900. 00
0150 209-00600  DUST PALLI ATI VE ( MAGNESI UM CHLORI DE) 0. 000 0. 000
GAL 0. 000 0. 00
0. 50000 0. 000 0.00
0155 210-00010  RESET MAI LBOX STRUCTURE (TYPE 1) 1. 000 1. 000
EACH 0. 000 0. 00
189. 84000 1. 000 189. 84
0160 210-00810 RESET GROUND SI GN 3. 000 3. 000
EACH 0. 000 0. 00
222.50000 3. 000 667. 50
0165 212-00006  *SEEDI NG ( NATI VE) 6. 300 6. 300
ACRE 0. 000 0.00

881. 40000 6. 300 5,552. 82



CONTI D: Cl2124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12124-BI D ESTI MATE RUN 11/ 14/ 2003
PRQJECT: BR 0502- 046 ESTI MATE NO 0010 07:31:12

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 212-00028  *SEEDI NG (VWETLANDS) 0. 100 0. 100
ACRE 0. 000 0.00
8, 475. 00000 0. 100 847. 50
0175 212-00047 *SO L PREPARATI ON ( SPECI AL) 6. 300 6. 300
ACRE 0. 000 0.00
1, 101. 75000 6. 300 6, 941. 03
0180 213-00004 *MJLCH NG (VEED FREE STRAW 5. 800 5. 800
ACRE 0. 000 0.00
779. 70000 5. 800 4,522.26
0185 213-00061  *MJLCH TACKI FI ER 1, 162. 000 1, 162. 000
LB 0. 000 0.00
2. 26000 1, 162. 000 2,626.12
0190 214-00280 *DECI DUOUS TREE (8 FOOT) 25. 000 25. 000
EACH 0. 000 0.00
367. 25000 25. 000 9, 181. 25
0195 214-01010 *BRUSH LAYER CUTTI NG 600. 000 600. 000
EACH 0. 000 0.00
3.39000 600. 000 2, 034. 00
0200 215-00010 *TRANSPLANT TREE DELETED BY 105-09. CIM 0. 000 0. 000
EACH 0. 000 0.00
508. 50000 0. 000 0. 00
0205 216-00015 *SO L RETENTI ON BLANKET ( EXCELSI OR) 1, 469. 000 1, 469. 000
sy 0. 000 0.00
2.54000 1, 469. 000 3,731. 26
0210 216-00035 *SO L RETENTI ON BLANKET (PLASTI C) 605. 000 605. 000
5% 0. 000 0.00
11. 30000 605. 000 6, 836. 50
0215 304- 06000 AGGREGATE BASE COURSE (CLASS 6) 3,279.510 3,279.510
TON 0. 000 0.00
10. 43000 3,279.510 34, 205. 29
0220 304-09000 AGGREGATE BASE COURSE (SPECI AL) 1, 935. 000 1, 935. 000
cY 0. 000 0.00
3.97000 1, 935. 000 7,681. 95



CONTI D: Cl2124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12124-BI D ESTI MATE RUN 11/ 14/ 2003
PRQJECT: BR 0502- 046 ESTI MATE NO 0010 07:31:12

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 31. 600 31. 600
TON 0. 000 0.00
99. 15000 31. 600 3,133. 14
0230 403-34731  HOT BI TUM NOUS PAVEMENT (GRADI NG SX) (75) (PG 58-34) 0. 000 0. 000
DELETED BY CMD #3. CIM
TON 0. 000 0.00
45. 00000 0. 000 0. 00
0235 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 910. 000 910. 000
GAL 0. 000 0.00
2.90000 910. 000 2, 639. 00
0240 412-00800 *CONCRETE PAVEMENT (8 | NCH) 214.000 214. 000
sy 0. 000 0.00
45. 20000 214.000 9, 672. 80
0245 420-00101  GEOTEXTILE (EROSI ON CONTROL) (CLASS B) DELETED BY 0. 000 0. 000
105-47. CIM
5% 0. 000 0.00
6. 71000 0. 000 0. 00
0250 420-00110 GEOTEXTILE (DRAI NAGE) (CLASS A) 358. 000 358. 000
sy 0. 000 0.00
3.39000 358. 000 1, 213. 62
0255 420-00130 GEOTEXTI LE ( SEPARATOR) (CLASS A) 195. 000 195. 000
5% 0. 000 0.00
3.51000 195. 000 684. 45
0260 506-00212 RIPRAP (12 | NCH) 597. 000 597. 000
cy 0. 000 0.00
26. 69000 597. 000 15, 933. 93
0265 506-00224  RIPRAP (24 | NCH) 148. 000 148. 000
cY 0. 000 0.00
26. 26000 148. 000 3, 886. 48
0270 506-01020 GEOGRI D REI NFORCEMENT ( PRI MARY) 500. 000 500. 000
sy 0. 000 0.00
7.31000 500. 000 3, 655. 00
0275 506-01021  GEOGRI D REI NFORCEMENT ( SECONDARY) 1, 304. 000 1, 304. 000
Sy 0. 000 0.00
2. 64000 1, 304. 000 3, 442. 56



CONTI D Cl2124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 12124-BI D ESTI MATE RUN 11/ 14/ 2003
PRQJECT: BR 0502- 046 ESTI MATE NO 0010 07:31:12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 507-00350 GROUTED RI PRAP SLOPE AND DI TCH PAVI NG 132. 000 132. 000
Cy 0. 000 0. 00
50. 96000 132. 000 6, 726.72
0285 601- 03050 *CONCRETE CLASS D (WALL) 18. 200 18. 200
cY 0. 000 0.00
644. 97000 18. 200 11, 738. 45
0290 602- 00000 * REI NFORCI NG STEEL 1, 143. 000 1,143. 000
LB 0. 000 0. 00
0. 55000 1, 143. 000 628. 65
0295 603-10360 36 | NCH CORRUGATED STEEL PI PE 10. 000 10. 000
LF 0. 000 0.00
90. 55000 10. 000 905. 50
0300 603-15024 24 | NCH EQUI VALENT CORRUGATED STEEL PI PE ARCH 104. 000 104. 000
LF 0. 000 0. 00
49. 43000 104. 000 5,140.72
0305 603-15030 30 I NCH EQUI VALENT CORRUGATED STEEL PI PE ARCH 48. 000 48. 000
LF 0. 000 0.00
46. 91000 48. 000 2,251.68
0310 603-15060 60 | NCH EQUI VALENT CORRUGATED STEEL PI PE ARCH 200. 000 200. 000
LF 0. 000 0. 00
84. 02000 200. 000 16, 804. 00
0315 603-30036 36 I NCH STEEL END SECTI ON 1. 000 1.000
EACH 0. 000 0.00
416. 08000 1. 000 416. 08
0320 603-31324 24 | NCH EQUI VALENT ARCH STEEL END SECTI ON 4.000 4.000
EACH 0. 000 0. 00
280. 44000 4.000 1,121.76
0325 603-31330 30 I NCH EQUI VALENT ARCH STEEL END SECTI ON 2.000 2.000
EACH 0. 000 0.00
318. 99000 2.000 637. 98
0330 607-00005 *END POST 10. 000 10. 000
EACH 0. 000 0. 00

113. 00000 10. 000 1, 130. 00



CONTI D Cl2124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 12124-BI D ESTI MATE RUN 11/ 14/ 2003
PRQJECT: BR 0502- 046 ESTI MATE NO 0010 07:31:12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 607-00010 *CORNER AND LI NE BRACE POST 11. 000 11. 000
EACH 0. 000 0. 00
135. 60000 11. 000 1,491. 60
0340 607-01000 *FENCE BARBED WRE W TH METAL POSTS 2,390. 000 2, 390. 000
LF 0. 000 0. 00
1. 30000 2, 390. 000 3, 107. 00
0345 607-11200 *FENCE COMBI NATION W RE W TH METAL POSTS 600. 000 600. 000
LF 0. 000 0. 00
1. 86000 600. 000 1, 116. 00
0350 607-11455 *FENCE WOCOD 193. 000 193. 000
LF 0. 000 0. 00
78. 77000 193. 000 15, 202. 61
0355 607-11525 *FENCE (PLASTI O 1, 509. 000 1, 509. 000
LF 0. 000 0. 00
5. 37000 1, 509. 000 8, 103. 33
0360 607-60116 *16 FOOT GATE 2.000 2.000
EACH 0. 000 0. 00
452. 00000 2.000 904. 00
0365 609-21011 *CURB AND GUTTER TYPE 2 (SECTION |-M 86. 000 86. 000
LF 0. 000 0. 00
21. 64000 86. 000 1, 861. 04
0370 610-00030 *MEDI AN COVER MATERI AL ( CONCRETE) 322.000 322.000
SF 0. 000 0. 00
3. 56000 322.000 1, 146. 32
0375 612-00001 DELI NEATOR (TYPE I) 65. 000 65. 000
EACH 0. 000 0. 00
21. 47000 65. 000 1,395.55
0380 612-00003 DELI NEATOR (TYPE 111) 2.000 2.000
EACH 0. 000 0. 00
22.60000 2.000 45. 20
0385 612-00041 DELI NEATOR ( FLEXI BLE) (TYPE 1) 3. 000 3. 000
EACH 0. 000 0. 00

29. 00000 3. 000 87. 00



CONTI D: Cl2124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12124-BI D ESTI MATE RUN 11/ 14/ 2003
PRQJECT: BR 0502- 046 ESTI MATE NO 0010 07:31:12

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 614-00011  *SI GN PANEL (CLASS I) 110. 000 110. 000
SF 0. 000 0.00
18. 08000 110. 000 1, 988. 80
0395 614-00012  *SIGN PANEL (CLASS I1) 26. 000 26. 000
SF 0. 000 0.00
21. 47000 26. 000 558. 22
0400 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 148. 000 148. 000
LF 0. 000 0.00
13. 56000 148. 000 2, 006. 88
0405 614-01552  *STEEL SI GN POST (2.5 | NCH ROUND) (SLI PBASE) 84. 000 84. 000
LF 0. 000 0.00
31. 64000 84. 000 2,657.76
0410 617-00024 24 | NCH CULVERT PI PE 107. 000 107. 000
LF 0. 000 0.00
56. 10000 107. 000 6, 002. 70
0415 617-00030 30 | NCH CULVERT PI PE 97. 000 97. 000
LF 0. 000 0.00
64. 76000 97. 000 6, 281. 72
0420 617-00036 36 | NCH CULVERT PI PE 257. 000 257. 000
LF 0. 000 0.00
57. 25000 257. 000 14, 713. 25
0425 617-03000 DETOUR CULVERT Pl PE 1. 000 1. 000
LS 0. 000 0.00
14, 164. 00000 1. 000 14, 164. 00
0430 621-00450  *DETOUR PAVEMENT 14, 699. 000 14, 699. 000
5% 0. 000 0.00
13. 44000 14, 699. 000 197, 554. 56
0435 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
23, 165. 00000 1. 000 23, 165. 00
0440 625-00001  *CONSTRUCTI ON SURVEYI NG ( HOURLY) 39. 000 39. 000
HOUR 0. 000 0.00
135. 00000 39. 000 5, 265. 00



CONTI D: Cl12124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12124-BI D ESTI MATE RUN 11/ 14/ 2003
PRQJECT: BR 0502- 046 ESTI MATE NO 0010 07:31:12

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 626-00000  *MOBI LI ZATI ON 0. 800 0. 800
LS 0. 000 0.00
105, 900. 00000 0. 800 84, 720. 00
0450 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0. 00
15, 600. 00000 1. 000 15, 600. 00
0455 627-00005  *EPOXY PAVEMENT MARKI NG 49. 000 49. 000
GAL 0. 000 0.00
291. 00000 49. 000 14, 259. 00
0460 627-00030 RAI SED PAVEMENT MARKER ( TEMPORARY) DELETED BY 105- 47. 0. 000 0. 000
CIM
EACH 0. 000 0. 00
6. 14000 0. 000 0. 00
0465 630-00000 *FLAGG NG 4,105. 000 4,105. 000
HOUR 0. 000 0.00
22. 60000 4,105. 000 92, 773. 00
0470 630-00007  *TRAFFI C CONTROL | NSPECTI ON 65. 000 65. 000
DAY 0. 000 0. 00
450. 00000 65. 000 29, 250. 00
0475 630-00012  *TRAFFI C CONTROL MANAGEMENT 149. 000 149. 000
DAY 0. 000 0.00
115. 00000 149. 000 17, 135. 00
0480 630-80001  *FLASH NG BEACON ( PORTABLE) 2. 000 2.000
EACH 0. 000 0. 00
790. 00000 2.000 1, 580. 00
0485 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 4. 000 4. 000
EACH 0. 000 0.00
339. 00000 4. 000 1, 356. 00
0490 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 13. 000 13. 000
EACH 0. 000 0. 00
73. 50000 13. 000 955. 50
0495 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 38. 000 38. 000
EACH 0. 000 0.00
102. 00000 38. 000 3, 876. 00



CONTI D Cl2124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 12124-BI D ESTI MATE RUN 11/ 14/ 2003
PRQJECT: BR 0502- 046 ESTI MATE NO 0010 07:31:12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 4.000 4.000
EACH 0. 000 0. 00
147. 00000 4.000 588. 00
0505 630-80355 * PORTABLE MESSAGE SI GN PANEL 2.000 2.000
EACH 0. 000 0.00
5, 650. 00000 2.000 11, 300. 00
0510 630-80360 *DRUM CHANNELI ZI NG DEVI CE 64. 000 64. 000
EACH 0. 000 0. 00
56. 50000 64. 000 3, 616. 00
0515 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 8. 000 8. 000
EACH 0. 000 0.00
60. 00000 8. 000 480. 00
0520 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 8. 000 8. 000
EACH 0. 000 0. 00
73. 45000 8. 000 587. 60
0525 630-80370 CONCRETE BARRI ER ( TEMPORARY) 2,148. 000 2,148. 000
LF 0. 000 0.00
26. 80000 2, 148. 000 57, 566. 40
0530 630-80380 *TRAFFI C CONE 76. 000 76. 000
EACH 0. 000 0. 00
11. 30000 76. 000 858. 80
0535 630-80560 MOBI LE PROFI LOGRAPH OPERATI ON ZONE 1. 000 1.000
LS 0. 000 0.00
2, 825. 00000 1. 000 2,825.00
0540 630-85006 | MPACT ATTENUATOR (SAND FI LLED PLASTI C BARREL) 0. 000 0. 000
(TEMPORARY) DELETED BY 105-47. CIM
EACH 0. 000 0. 00
3, 955. 00000 0. 000 0.00
0545 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0550 700-70011 F/ A PARTNERI NG 1,517.620 1,517.620
F A 0. 000 0. 00

1. 00000 1,517.620 1,517.62



CONTI D: Cl12124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 12124-BI D ESTI MATE RUN 11/ 14/ 2003
PRQJECT: BR 0502- 046 ESTI MATE NO 0010 07:31:12

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0555 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( PAVEMENT SMOOTHNESS) 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0560 700-70020 F/ A ON-THE-JOB TRAI NEE 175. 000 175. 000
EACH 0. 000 0. 00
1. 00000 175. 000 175. 00
0565 700-70022 F/A QT PILOT DELETED BY 105-47. CIM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0570 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700-70028 F/ A ESB PROGRAM DELETED BY 105-47. CIM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0580 700-70034 F/A FUEL COST ADJUSTMENT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700-70035 F/A TESTING OF WASTE MATERI AL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0590 700-70100 F/ A RELOCATE UTILITIES 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0600 700-70588 F/ A TRANSPORTATI ON OF HAZARDOUS MATERI AL AND DI SPOSAL 0. 000 0. 000
FEE
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 214-00510 EVERGREEN TREE(10 FT)(B-B) MCR LINE | TEM #2 - 4. 000 4. 000
EVERGREEN TREE (10 FOOT) (BALL AND BURLAP)
EACH 0. 000 0.00
800. 00000 4. 000 3, 200. 00



CONTI D: Cl12124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 12124-BI D ESTI MATE RUN 11/ 14/ 2003
PRQJECT: BR 0502- 046 ESTI MATE NO 0010 07:31:12

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0690 900-00006  ADDED | TEM (DOLLAR)/ MCR #3 - LONG DI STANCE TELEPHONE 1, 831. 060 1, 831. 060
CHARGES
DOL 0. 000 0.00
1. 00000 1, 831. 060 1, 831. 06
0695 630-80344  CONST TRAF SIGN (SPEC) MCR #4 - CONSTRUCTI ON TRAFFI C 17. 000 17. 000
SI GN ( SPECI AL)
SF 0. 000 0. 00
20. 00000 17. 000 340. 00
0700 207-00405 TOPSOI L (SPEC) MCR #5 - TOPSO L (SPECI AL) 289. 000 289. 000
cy 0. 000 0. 00
14. 00000 289. 000 4, 046. 00
0710 900-00010  ADDED | TEM (HOUR)/ MCR #7 - ABC (CL. 6) TICKET 27.000 27.000
COLLECTI ON
HOUR 0. 000 0. 00
26. 67000 27. 000 720. 09
0720 900-00022  ADDED | TEM ( SQUARE YARD)/ MCR #8 - WELDED W RE MESH 214. 000 214. 000
5% 0. 000 0.00
2. 54000 214. 000 543. 56
0725 900-00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON - HBP LOTTMAN -1,583.270 -1,583.270
(10/ 8/ 02)
DOL 0. 000 0. 00
1. 00000 -1, 583. 270 -1,583.27
0750 403-34721  HBP (GR SX) (75) (PG 58-28) CMD # 3 HBP ASPHALT BI NDER 3, 683. 250 3, 683. 250
CHANGE
TON 0. 000 0.00
43. 30000 3, 683. 250 159, 484. 73
0755 213-00705 LANDSCAPE BOULDER (SPECI AL) MCR #10 - LANDSCAPE 10. 000 10. 000
BOULDER ( SPECI AL)
EACH 0. 000 0. 00
125. 00000 10. 000 1, 250. 00
0760 900-00014  ADDED | TEM (LUMP SUM)/ MCR #11 - DETOUR PAVEMENT 1. 000 1. 000
CORI NG
LS 0. 000 0.00
440. 02000 1. 000 440. 02
0765 900-00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON - OVERVWEI GHT -180. 000 -180. 000
TRUCKS
DOL 0. 000 0. 00
1. 00000 -180. 000 -180. 00



CONTI D: Cl2124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 12124-BID ESTI MATE RUN 11/ 14/ 2003
PRQJECT: BR 0502- 046 ESTI MATE NO 0010 07:31:12
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0770 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR HBP LOTTMAN -1, 373. 060 -1,373. 060
(11/14/02)
DOL 0. 000 0. 00
1. 00000 -1,373. 060 -1,373.06
CAT 0200 CURRENT AMI $ 1,367,418.89$% 0.00% 1,367, 418. 89
CAT NO0300 STRUCTURE NO. J-12-AM
0605 202-00400 REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0. 00
13, 185. 00000 1. 000 13, 185. 00
0610 206-00000 STRUCTURE EXCAVATI ON 408. 000 408. 000
cY 0. 000 0. 00
2.90000 408. 000 1, 183. 20
0615 206-00100 STRUCTURE BACKFI LL (CLASS 1) 746. 000 746. 000
cY 0. 000 0. 00
17. 50000 746. 000 13, 055. 00
0620 250-00010 *ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT 1. 000 1. 000
LS 0. 000 0. 00
3, 390. 00000 1. 000 3,390. 00
0625 250-00050 *MONI TORI NG TECHNI Cl AN 15. 000 15. 000
HOUR 0. 000 0. 00
84. 75000 15. 000 1,271. 25
0630 250-00110 *HEALTH AND SAFETY OFFI CER DELETED BY 105-47. CIM 0. 000 0. 000
HOUR 0. 000 0. 00
107. 35000 0. 000 0. 00
0635 250-00120 *MATERI AL SAMPLI NG AND DELI VERY 2.000 2.000
EACH 0. 000 0. 00
226. 00000 2.000 452. 00
0640 250-00210 *SOLI D WASTE DI SPOSAL 1. 000 1. 000
cY 0. 000 0. 00
83. 62000 1. 000 83. 62
0645 250-00220 *HAZARDOUS WASTE DI SPOSAL DELETED BY 105-47. CIM 0. 000 0. 000
(% 0. 000 0. 00
1, 518. 72000 0. 000 0. 00



CONTI D Cl2124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 12124-BI D ESTI MATE RUN 11/ 14/ 2003
PRQJECT: BR 0502- 046 ESTI MATE NO 0010 07:31:12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE NO. J-12-AM

0650 601-03030 * CONCRETE CLASS D (BOX CULVERT) 825. 400 825. 400
Cy 0. 000 0. 00
230. 95000 825. 400 190, 626. 13
0655 601-40300 * STRUCTURAL CONCRETE COATI NG 450. 000 450. 000
5% 0. 000 0.00
10. 17000 450. 000 4,576.50
0660 602- 00000 * REI NFORCI NG STEEL 132, 565. 000 132, 565. 000
LB 0. 000 0. 00
0. 55000 132, 565. 000 72,910.75
0665 626- 00000 *MOBI LI ZATI ON 0. 200 0. 200
LS 0. 000 0.00
105, 900. 00000 0.200 21, 180. 00
0730 900-00014 ADDED | TEM (LUMP SUM/ MCR #9 - EXTRA WORK ON CBC 1.000 1. 000
CONCRETE
LS 0. 000 0. 00
7, 243. 00000 1. 000 7, 243.00
CAT 0300 CURRENT AMI $ 329, 156.45$ 0.00% 329,156.45
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0670 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
10, 800. 00000 1. 000 10, 800. 00
0675 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
7, 250. 00000 1. 000 7, 250. 00
0680 620- 00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0705 900- 00007 ADDED | TEM (EACH)/ MCR #6 - FIELD LAB EQUI PMENT RENTAL 3. 000 3. 000
EACH 0. 000 0. 00
770. 00000 3. 000 2,310. 00
CAT 0400 CURRENT AMI  $ 21,360.00% 0.00% 21, 360. 00

PRQJECT TOTAL CURRENT AMI $ 1,717,935.34$% 0.008% 1,717,935.34



